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Work Performed 
Narrative USACE Activities include the following: Contract and program administration. CDM contract 

pay-estimates and progress report. Close out activities for previous contracts ongoing. 

Meetings Project Management calls. 

Key Milestones 
Completed 

Field oversight of MW work. 

Review of MW FCRs. 

Oversight of recon for sampling locations. 

 
Projected Work 
Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region 

II.  Anticipate review of RI Report and feasibility study documents. 

Meetings Biweekly project phone calls. 

Key Milestones 
Forthcoming 

Oversight of MW installations and sediment sampling. 

Review NJDEP comments and responses. 

Review SAP-QAPP Addendum 1 comments/responses (Data gaps) 

 
Issues 
Technical: No issues 

Schedule: None   

Funding: No issues. 

   
IAG Summary 

Issue Date USACE Procurement (Contractor) Total Amend           Total IAG                 Expiration Date 
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06 
01 Nov 06 0 0 $0 $100,000 31 Dec 09 
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09 
17 Dec 09 0 0 0 $200,000 31 Oct 13 
12 Jan 10 $15,000 $35,000 $50,000 $250,000 31 Oct 13 
30 Sep 10 $17,646 $82,354 $100,000 $350,000 31 Oct 13 
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15 
21 Nov 14 $10,000 $90,000 $100,000 $600,000 31 Dec 15 
10 Mar 15 $50,000 $100,000 $150,000 $750,000 31 Dec 16 

Site: Rolling Knolls Phase: PRP Oversight – RI/FS 
Bill No.: 27074583, #99 IAG Number:  DW96942057,   USACE # P2-132176 

IAG Award Date: 30 Sep 2005 
IAG Expiration Date: 31 Dec 2016 

Reporting 
Period: 

From:   To:  EPA RPM: USACE PM: 

03 Aug 2015 01 Sep 2015 Tanya Mitchell  
Betsy Donovan 

Amy Darpinian 
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Expenditures 
  USACE – labor, MIPRs, M&S fee 

Budgeted Current Bill Previous Billed Total USACE Billed 

$172,646 $604 $156,139 $156,743 

  Contract – CDM Smith 

Budgeted Awarded Available 
to award 

Previous Cum. 
Invoiced 

Current Invoice Total Invoiced Remaining To Invoice 

$517,354 $589,372 $70,079 $420,597 $12,958 $433,555 $155,817 

   
Obligations Plan (FY) 

Contract Planned Date  Actual Tasks Notes 

W912DQ-08-D-0018 FY11 21 Dec 2010  $20,000 Contract Oversite and Maps In close-out. 
W912DQ-08-D-0018 FY11 29 Apr 2011  $62,354 Contract Oversite and Maps In close-out. 
W912DQ-11-D-3004 FY14 14 Jan 2014  $125,000 Continued RI/FS Oversite Revised IAG 
W912DQ-11-D-3004 FY15 29 Dec 2014  $34,190 Continued RI/FS Oversite Funding for field work 
W912DQ-11-D-3004 FY15 3 Mar 2015  $58,000 Continued RI/FS Oversite Funding for field work 
W912DQ-11-D-3004 FY15 May 2015  $100,000 Continued RI/FS Oversite Funding for field work 
W912DQ-11-D-3004 FY16    Continued RI/FS Oversite Request $155k 
   

Scope of Work Summary for Future Work 
USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls 
Landfill Superfund site in Chatham Township, Morris County, New Jersey.  
 

Project Delivery Team 
Name Responsibility 
Amy Darpinian Project Manager 

Chris Kennedy Chemist 

Kris Ann Huber Contracting  

Julia Kisser  COR 

 

Amy S Darpinian      August 27, 2015 

Project Manager, 816-389-3897 



Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2:  132176

Funds Availability for In-House (USACE) and Contractor Tasks

RollingK_CostTrack.xlsx 9/15/2015

Bill # 91 92 93 94 95 96 97 98 99
Item Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Totals
Travel Expenses 803.52         
Other: Reproduction Services -              
Departmental Overhead 498.69        507.76          598.21          1,127.53    892.25       693.89          430.16          397.20        187.35        45,388.73    
Administrative Overhead 140.25        142.81          168.23          317.10       250.95       183.68          113.86          105.15        49.59          13,779.58    
Labor 1,038.95     1,057.84       1,246.28       2,348.99    1,858.85    1,360.54       843.45          778.82        367.35        91,901.10    
Other COE (M&S fee) 4,870.47      

Total KCD This Period: 1,678          1,708            2,013            3,794         3,002         2,238            1,387            1,281          604             156,743.40  

Cummulative Total: 140,715.56 142,423.97   144,436.69   148,230.31 151,232.36 153,470.47   154,857.94   156,139.11 156,743.40 
Funding Received (KCD) 150,000.00   
Ctr Invoice Paid 7,623          14,062          -                30,201       4,033         22,578          8,692            22,476        12,958        
Ctr Cumulative Total 318,555      332,617        332,617        362,818     366,851     389,429        398,121        420,597      433,555      433,555       

 Total Billed this Period 9,301          15,770          2,013            33,995       7,035         24,816          10,079          23,757        13,562        
 Cumulative total billed 459,270.56 475,040.97   477,053.69   511,048.31 518,083.36 542,899.47   552,978.94   576,736.11 590,298.40 590,298.40  
Total IAG Rec'd 600,000      600,000        750,000        750,000     750,000     750,000        750,000        750,000      750,000      
Total IAG Remaining 140,729      124,959        272,946        238,952     231,917     207,101        197,021        173,264      159,702      
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